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FW: Bridgeton December 201 1 Monthly Progress Report
( Dlana Howarth

Dan Gravatt

01/09/2012 11:32 AM

Cc:

"Victoria Warren", "Paul Rosasco"”, "Randal Bodnar", "Shawn Muenks" "Dave Vasbinder",

"Jessica Merrigan" :

Hide Details

From: "Diana Howarth" <dhowarth@herstassoc1ates com> Sort List...

To: Dan Gravatt/R7/U SEPA/U S@EPA

Cc: "Victoria Warren" <vwarren@bhrtc.net>, "Paul Rosasco"
<paulrosasco@emsidenver.com>, "Randal Bodnar" <rbodnar@cecinc.com>, "Shawn
Muenks" <shawn.muenks@dnr.mo.gov>, "Dave Vasbinder"
<dvasbinder@republicservices. com>, "Jessica Merrigan" <JMerri gan@LathropGage com>

1 Attachment
01-09-12 Bridgeton - December 701 1 Monthly Progress Report.pdf

| apologize for the wording in the original email, it is an email form that | use and | didn't edit it properly.
This is the Bridgeton Monthly Progress Report for December 2011
Please let me know if you have any questions or comments.

Thanks, Diana

From: Diana Howarth [mailto:dhowarth@herstassociates. com’l

Sent: Monday, January 09, 2012 11:30 AM

To: Dan Gravatt (Gravatt.Dan@epamail.epa.gov)

Cc: Victoria Warren (vwarren@hrtc.net); Paul.Rosasco (paulrosasco@emsndenver com); Randal Bodnar
(rbodnar@cecinc.com); Shawn Muenks (shawn. muenks@dnr.mo.gov); Dave Vasbinder
(dvasbinder@republicservices.com); Jessica Merrigan (JMerrigan@LathropGage.com)

Subject: Bridgeton December 2011 Monthiy Progress Report

Norfolk Monthly Report Finall email distributién — Eric Ballenger. | ’mmm"’"mmmlm’”"llw"mm
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Attached is the MONTH YEAR Norfolk Monthly Progress Report.

Please contact Ward Herst of our office if you have any questions or comments’ regarding this report.

Attached is the December 2011 Bridgeton Monthly Progress Report.

Please contact Ward Herst of our office if you have any questions or comments regarding thls report.

Thank you,

Diana Howarth

Herst & Associates, Inc.

(636) 9399111

Information contained in this communication is CONFIDENTIAL and intended for the use of the addressee only.

If vou have received this communication in error, please notify the sender. [f you are not the intended recipient of
this communication, be advised that disclosure, copying, use or dissemination of the contents of this communication is prohnbmd )
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Global Presence
Personal Attention

HERST & ASSOCIATES, INC.?

Mr. Dan Gravatt ,

U. S. Environmental Protection Agency
Region VII

901 N 5" St

Kansas City, Kansas 661 15

January 9, 2012

Dear Mr. Gravatt: -

Monthly Progress Report - December 2011,
West Lake (Bridgeton) Landfill, Opexjab]e Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste
Systems (Bridgeton), Inc., Herst & Associates, Inc. has prepared the following progress report in
accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order),
EPA Docket N)O VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and
Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work -
Remedial Design. The prorzress report describes activities conducted in December.

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER
A monthly progress report was submitted on December 8, 2011.
11 WORK PLANNED DURING JANUARY AND FEBRUARY 2012

Responses to MDNR and EPA commenfs on the Remedial Design Work Plan are anticipated to be
prepared upon receipt of final comments.

HI. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
. DELAYS

- No material problems or delays were encountered in December and none are antxcnpated for January or
February2012. :

4631 North'S1. Pelers Parkway ' : Telephone (636) 939-9111
St. Charles, Missouri 63304 : ' Fax (636) 939-9757



Mr. Dan Gravatt
January 9, 2012 ) Page 2

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's
designated Project Coordinator, or the undersigned. :

Sincerely,

HERST & ASSOCIATES, INC.

2 e —

Ward E. Herst, CPHG, CEM
Managing Partner

ce: Jessica Merrigan - Lathrop & Gage, LLP
Victoria Warren - Republic Services, Inc.
David Vasbinder - Bridgeton Landfill, LLC, _
Shawn Muenks - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar - Civil & Environmental Consultants, Inc.






